
 

 

The Chief 
PSM / OOS /PRC 
UNIDO 
Wagramer Strasse 5, 
A-1220 Vienna, Austria 
 
 

Monday, February 5th, 2007 
 

Attention: Mounira Latrech 
 
Re: GEF/ UNDP/UNIDO Global Mercury Project, in Central Kalimantan. 

Removal of barriers to the introduction of cleaner gold mining and extraction technologies 
 
 

REPORT OF ACTIVITIES FOR JANUARY 2007 
 
 
Dear Ms Latrech, 
 
In January 2007, the project continued working with those gold shops in the town that 
wished to modify their existing chimneys. Two types of filter were tested in seven 
gold shops. Unfortunately, one type of filter failed to perform and so this required 
changes to be made. As the concept of using glass marbles as filters did not perform 
as expected, we have extended this work until the start of February 2007. 
 
We have developed a second generation ‘ fume-hood’  and manufactured a prototype in 
stainless steel that will be provided to the government. A significant amount of 
research and experimentation has been invested in this new design, all of which has 
been provided as feedback to UNIDO. 
 
In the goldfields, follow-up work continued until the 20th of January 2007 in a sixth 
and final camp location. The TDU continued to provide health and technical advice in 
the form of equipment demonstrations and the delivery of mercury-awareness 
brochures and films. As many new miners had entered the fields and established new 
sites, the new camp location exposed communities that had not had prior contact with 
the TDU. The project thus continued follow-up work through January 2007 and 
maintained contact with mining camps in the field. 
 
 
The project continued to encourage community participation by holding an art 
competition in an elementary, a junior high, and a senior high school in the town.  
 
 

*  *  *  
 



 

The following is a summary of expenses for the month of January 2007 in Indonesian 
currency and US dollars, shown with a fixed conversion rate of Rp. 9,200 to one US 
dollar, in line with the conversion rate in our original submission. Please note that the 
actual conversion values are subject to fluctuations. 
 
 

 
 
 
 
 
 
 
 
 
 
 

 
This foundation continues to provide financial support to the project while we await 
the arrival of the fourth project payment which was due in October 2006. As we have 
been provided assurances that the payment will be made soon, we do anticipate 
recording that event in our next and final monthly report. 
 
We thus conclude the month of January 2007 with this eighth monthly report and 
hope that it meets with your satisfaction. 
 
 
 
Yours sincerely, 
 

 
Bardolf Paul 
Project Supervisor 
 
 
 
 

JANUARY 2007 Indonesian Rupiah  US $ 
Income 
 

 
 Nil 

 
Nil 

Expenses 
Project Management  
Implementation 
Other Project Costs 
Equipment, Materials, Supplies 

 
Rp.   
Rp.   
Rp.    
Rp.       

 
$ 0000 
$ 0000 
$ 0000 
$ 0000 

Total Income for January  Nil Nil 
Total Expenses for January  Rp.  000000000 $ 0000 


